COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/04/2009

ESTIMATE SUMMARY 08:45:54
CONTID: C14976 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 14976-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 14.0 DAYS TIME ALLOW: 180 WORK DAYS
US-85 TITAN TO COOK RANCH PERCENT TIME: 7.78 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: ES1 0852-095
US-85 TITAN TO COOK RANCH
NAME OF ROAD: US-85
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 10/25/2009 DATE TIME STARTED 08/17/2009
20 SO. SUNSET STREET DATE LET 07/23/2009 DATE WORK BEGAN
P.0. BOX 1318 DATE AWARDED 07/29/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/17/2009 DATE ACCEPTED
LONGMONT CO 80501-58-303-444-8680 DATE NOTICE TO PROCEED 08/17/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,511,379.43 PARTICIPATING $ 1,387,962.68 S 1,387,962.68
AWARD PROJECT AMT: $  4,578,596.89 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 25.18% TOTAL EARNINGS 1,387,962.68 1,387,962.68
FUNDS AVAILABLE: $ 4,123,416.75 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,387,962.68 1,387,962.68
TOTAL CLAIMS: $ 0.00 RETAINAGE -36,958.88 -36,958.88
SECURITIES ENCUMBERED 32,639.59 32,639.59
NET EARNINGS 1,383,643.39 1,383,643.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,383,643.39 1,383,643.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,383,643.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14976-BID ESTIMATE RUN 11/04/2009
PROJECT: ES1 0852-095 ESTIMATE NO: 0001 08:45:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.000
LS 1.000 22,000.00
22,000.00000 1.000 22,000.00
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 1.000 55,000.00
55,000.00000 1.000 55,000.00
0015 202-00001 *REMOVAL OF STRUCTURE 3.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0020 202-00010 *REMOVAL OF TREE 220.000 0.000
EACH 220.000 55,000.00
250.00000 220.000 55,000.00
0025 202-00035 *REMOVAL OF PIPE 100.000 0.000
LF 0.000 0.00
7.65000 0.000 0.00
0030 202-00090 *REMOVAL OF DELINEATOR 125.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0035 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 504.000 0.000
SY 504.000 786.24
1.56000 504.000 786.24
0040 202-00203 *REMOVAL OF CURB AND GUTTER 2,331.000 0.000
LF 1,008.000 4,284.00
4.25000 1,008.000 4,284.00
0045 202-00210 *REMOVAL OF CONCRETE PAVEMENT 6,000.000 0.000
SY 0.000 0.00
1.90000 0.000 0.00
0050 202-00220 *REMOVAL OF ASPHALT MAT 35,570.000 0.000
sy 0.000 0.00
1.90000 0.000 0.00
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 67,557.000 0.000
SY 67,557.000 135,114.00

2.00000 67,557.000 135,114.00
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PCN: 14976-BID ESTIMATE RUN 11/04/2009
PROJECT: ES1 0852-095 ESTIMATE NO: 0001 08:45:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT MARKING 13,000.000 0.000
SF 0.000 0.00
0.95000 0.000 0.00
0065 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 0.000
EACH 1.000 1,400.00
1,400.00000 1.000 1,400.00
0070 202-00810 *REMOVAL OF GROUND SIGN 22.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0075 202-01000 *REMOVAL OF FENCE 4,715.000 0.000
LF 4,715.000 4,243.50
0.90000 4,715.000 4,243.50
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 413.000 0.000
LF 0.000 0.00
2.60000 0.000 0.00
0085 202-01170 REMOVAL OF GUARDRAIL TYPE 7 28.000 0.000
LF 0.000 0.00
15.50000 0.000 0.00
0090 202-01300 *REMOVAL OF END ANCHORAGE 1.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0095 202-04100 ABANDON WELL 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0100 202-05150 *SANDBLASTING 12,000.000 0.000
SF 0.000 0.00
0.46000 0.000 0.00
0105 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 178,020.000 0.000
cY 26,000.000 69,680.00
2.68000 26,000.000 69,680.00
0110 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 43,000.000 0.000
cy 26,000.000 62,400.00

2.40000 26,000.000 62,400.00
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PCN: 14976-BID ESTIMATE RUN 11/04/2009
PROJECT: ES1 0852-095 ESTIMATE NO: 0001 08:45:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-00100 *MUCK EXCAVATION 2,000.000 0.000
cy 1,000.000 6,670.00
6.67000 1,000.000 6,670.00
0120 203-01100 *PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0125 203-01500 *BLADING 40.000 0.000
HOUR 8.000 920.00
115.00000 8.000 920.00
0130 203-01550 *DOZING 40.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0135 203-01597 *POTHOLING 40.000 0.000
HOUR 11.000 2,200.00
200.00000 11.000 2,200.00
0140 206-00000 *STRUCTURE EXCAVATION 265.000 0.000
cY 0.000 0.00
6.85000 0.000 0.00
0145 207-00205 *TOPSOIL 7,150.000 0.000
cy 0.000 0.00
3.15000 0.000 0.00
0150 207-00210 *STOCKPILE TOPSOIL 9,832.000 0.000
cY 6,000.000 7,500.00
1.25000 6,000.000 7,500.00
0155 208-00002 *EROSION LOG (12 INCH) 7,000.000 0.000
LF 340.000 1,190.00
3.50000 340.000 1,190.00
0160 208-00020 *SILT FENCE 1,663.000 0.000
LF 1,663.000 1,579.85
0.95000 1,663.000 1,579.85
0165 208-00034 *GRAVEL BAG 200.000 0.000
LF 20.000 93.00

4.65000 20.000 93.00
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PCN: 14976-BID ESTIMATE RUN 11/04/2009
PROJECT: ES1 0852-095 ESTIMATE NO: 0001 08:45:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00040 *CHECK DAM 11.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0175 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0180 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 80.000 0.000
LF 20.000 125.00
6.25000 20.000 125.00
0185 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000
EACH 3.000 4,500.00
1,500.00000 3.000 4,500.00
0190 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 720.000 0.000
HOUR 4.000 160.00
40.00000 4.000 160.00
0195 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 200.000 0.000
HOUR 4.000 240.00
60.00000 4.000 240.00
0200 208-00206 *EROSION CONTROL SUPERVISOR 180.000 0.000
DAY 25.000 5,000.00
200.00000 25.000 5,000.00
0205 210-00010 RESET MAILBOX STRUCTURE 7.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0210 210-00750 *RESET LIGHT STANDARD 2.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
0215 210-00810  *RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0220 210-01000 *RESET FENCE 607.000 0.000
LF 0.000 0.00

15.00000 0.000 0.00



CONTID: Cl4976 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14976-BID ESTIMATE RUN 11/04/2009
PROJECT: ES1 0852-095 ESTIMATE NO: 0001 08:45:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 210-01011 *RESET GATE 3.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0230 210-01130 *RESET GUARDRAIL TYPE 3 388.000 0.000
LF 0.000 0.00
4.30000 0.000 0.00
0235 210-01200 *RESET END ANCHORAGE 6.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0240 212-00006 *SEEDING (NATIVE) 15.000 0.000
ACRE 0.000 0.00
240.00000 0.000 0.00
0245 212-00032 *SOIL CONDITIONING 15.000 0.000
ACRE 0.000 0.00
1,650.00000 0.000 0.00
0250 213-00002 *MULCHING (WEED FREE HAY) 20.000 0.000
ACRE 0.000 0.00
425.00000 0.000 0.00
0255 213-00009 *FLEXIBLE GROWTH MEDIUM 2.000 0.000
ACRE 0.000 0.00
2,800.00000 0.000 0.00
0260 213-00061 *MULCH TACKIFIER 4,000.000 0.000
1B 0.000 0.00
1.65000 0.000 0.00
0265 216-00042 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 1,000.000 0.000
sy 0.000 0.00
1.70000 0.000 0.00
0270 217-00020 *HERBICIDE TREATMENT 16.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0275 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 288.480 0.000
TON 0.000 0.00

13.00000 0.000 0.00



CONTID: Cl4976 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14976-BID ESTIMATE RUN 11/04/2009
PROJECT: ES1 0852-095 ESTIMATE NO: 0001 08:45:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 105.000 0.000
TON 29.710 3,416.65
115.00000 29.710 3,416.65
0285 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 3,457.000 0.000
TON 1,055.230 49,595.81
47.00000 1,055.230 49,595.81
0290 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 11,200.000 0.000
TON 10,700.840  663,452.08
62.00000 10,700.840 663,452.08
0295 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,000.000 0.000
GAL 4,429.000 8,636.55
1.95000 4,429.000 8,636.55
0300 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 44,335.000 0.000
sy 0.000 0.00
33.00000 0.000 0.00
0305 506-00209 *RIPRAP (9 INCH) 159.000 0.000
cY 0.000 0.00
52.00000 0.000 0.00
0310 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 29.900 0.000
cy 0.000 0.00
375.00000 0.000 0.00
0315 601-01030 *CONCRETE CLASS B (BOX CULVERT) 83.700 0.000
cY 0.000 0.00
300.00000 0.000 0.00
0320 601-03030 *CONCRETE CLASS D (BOX CULVERT) 21.400 0.000
cy 0.000 0.00
440.00000 0.000 0.00
0325 602-00020 *REINFORCING STEEL (EPOXY COATED) 17,715.000 0.000
1B 0.000 0.00
1.30000 0.000 0.00
0330 603-01180 *18 INCH REINFORCED CONCRETE PIPE 595.000 0.000
LF 0.000 0.00

33.25000 0.000 0.00
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PCN: 14976-BID ESTIMATE RUN 11/04/2009
PROJECT: ES1 0852-095 ESTIMATE NO: 0001 08:45:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 603-01300 *30 INCH REINFORCED CONCRETE PIPE 275.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0340 603-02240 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 101.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0345 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 5.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0350 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0355 603-05124 *30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000
EACH 0.000 0.00
690.00000 0.000 0.00
0360 604-00350 *INLET TYPE C (SPECIAL) 2.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0365 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0370 604-19205 *INLET TYPE R L 10 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0375 604-19305 *INLET TYPE R L 15 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
0380 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0385 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00

2,350.00000 0.000 0.00



CONTID: Cl4976 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14976-BID ESTIMATE RUN 11/04/2009
PROJECT: ES1 0852-095 ESTIMATE NO: 0001 08:45:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 425.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0395 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 28.000 0.000
LF 0.000 0.00
340.00000 0.000 0.00
0400 606-01370 *TRANSITION TYPE 3G 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0405 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0410 607-00005 *END POST 9.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0415 607-00010 *CORNER AND LINE BRACE POST 4.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0420 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,174.000 0.000
LF 0.000 0.00
1.30000 0.000 0.00
0425 607-11525 *FENCE (PLASTIC) 1,070.000 0.000
LF 518.000 1,295.00
2.50000 518.000 1,295.00
0430 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 9,097.000 0.000
LF 0.000 0.00
9.65000 0.000 0.00
0435 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 35,301.000 0.000
SF 0.000 0.00
4.90000 0.000 0.00
0440 612-00001 *DELINEATOR (TYPE I) 85.000 0.000
EACH 0.000 0.00

36.00000 0.000 0.00
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0445 612-00002 *DELINEATOR (TYPE IT) 36.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0450 612-00003 *DELINEATOR (TYPE III) 11.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0455 613-00200 *2 INCH ELECTRICAL CONDUIT 1,285.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0460 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 60.000 0.000
LF 0.000 0.00
15.75000 0.000 0.00
0465 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
16,200.00000 0.000 0.00
0470 614-00011 *SIGN PANEL (CLASS I) 39.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0475 614-00012 *SIGN PANEL (CLASS II) 188.000 0.000
SF 0.000 0.00
14.50000 0.000 0.00
0480 614-00013 *SIGN PANEL (CLASS III) 54.000 0.000
SF 0.000 0.00
17.60000 0.000 0.00
0485 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 72.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0490 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 7.000 0.000
EACH 0.000 0.00
57.00000 0.000 0.00
0495 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 240.000 0.000
LF 0.000 0.00

24.75000 0.000 0.00
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0500 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 21.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
190.00000 0.000 0.00
0505 617-00018 *18 INCH CULVERT PIPE 550.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0510 621-00450 *DETOUR PAVEMENT 2,196.000 0.000
sy 0.000 0.00
28.00000 0.000 0.00
0515 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.100 3,600.00
36,000.00000 0.100 3,600.00
0520 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 60.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0525 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 156,000.00
260,000.00000 0.600 156,000.00
0530 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0535 627-00005 *EPOXY PAVEMENT MARKING 353.000 0.000
GAL 0.000 0.00
52.00000 0.000 0.00
0540 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 720.000 0.000
GAL 495.000 10,395.00
21.00000 495.000 10,395.00
0545 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 1,604.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0550 630-00000 *FLAGGING 1,800.000 0.000
HOUR 612.000 13,464.00
22.00000 612.000 13,464.00
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0555 630-00007 *TRAFFIC CONTROL INSPECTION 170.000 0.000
DAY 10.000 830.00
83.00000 10.000 830.00
0560 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 0.000
DAY 15.000 7,500.00
500.00000 15.000 7,500.00
0565 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 2.000 610.00
305.00000 2.000 610.00
0570 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0575 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 0.000
EACH 1.000 36.00
36.00000 1.000 36.00
0580 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 0.000
EACH 4.500 162.00
36.00000 4.500 162.00
0585 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 0.000
EACH 4.000 144.00
36.00000 4.000 144.00
0590 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 95.000 0.000
SF 47.500 760.00
16.00000 47.500 760.00
0595 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 4,200.00
4,200.00000 1.000 4,200.00
0600 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 0.000 0.00
930.00000 0.000 0.00
0605 630-80360 *DRUM CHANNELIZING DEVICE 350.000 0.000
EACH 30.000 780.00

26.00000 30.000 780.00
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0610 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0615 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 150.000 1,200.00
8.00000 150.000 1,200.00
0620 700-70010 F/A MINOR CONTRACT REVISIONS 413,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70016 F/A FUEL COST ADJUSTMENT 23,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0650 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655 700-70025 F/A QUALITY INCENTIVE PAYMENT 115,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C14976 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 14976-BID ESTIMATE RUN 11/04/2009
PROJECT : ES1 0852-095 ESTIMATE NO: 0001 08:45:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0665 700-70031 F/A INTERIM SURFACE REPAIR 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0670 700-70200 F/A POWER LINES 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0675 700-70380 F/A EROSION CONTROL 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CURRENT AMT § 5,471,579.43 $1,366,162.685% 1,366,162.68
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0685 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.500 9,000.00
18,000.00000 0.500 9,000.00
0690 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.500 9,000.00
18,000.00000 0.500 9,000.00
0695 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 3,800.00
3,800.00000 1.000 3,800.00
CURRENT AMT § 39,800.00 $ 21,800.00$ 21,800.00
PROJECT TOTAL CURRENT AMT § 5,511,379.43 $1,387,962.68 $ 1,387,962.68



